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South Side Fly-By
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Self-Haul HHW Experience
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Benefits of a Newly-Desighed Factoria

* Full recycling services

* Increased capacity
* Improved HHW area

* Fully-enclosed building

« Separate entrances improve efficiency and safety
« Compactors improve efficiency
» Green features (Working to Achieve LEED Gold)

 Flexible flat floor design
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52,882 SF FOR TRANSFER STATION, HHW, AND RECYCLING AREA
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FACTORIA - Visual

*  Loader operating on commercial section of floor, separated by windrow

Unloading stalls backed up to windrows



Before Construction Began: Sept 2014
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Construction Progress: August 2015

" Factoria Trasfet Station
N> 8-7-15
. Photo by : 1]
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Construction Progress: October 2015
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Financial & Schedule Status

Earned Value $57.7M / Actual Cost $57.5M On Budget (10/30)
Schedule Status (start July 2014, end Oct 2017) On Schedule

Transfer Station Structural Steel 10/5/2015 10/5/2015
Complete

Transfer / Recycling / Admin 3/7/2016
Substantial Complete

Transition Period Finish (Milestone 3) 4/21/2016
Final Acceptance - Project Complete 10/8/2017
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m
25.35% 25%

MBE % Under Contract 7.11% N/A 10%

WBE Amount 3.15% N/A 6%

Notes:
SCS- Small Contractor and Supplier
MBE- Minority Business Enterprise
WBE- Women Business Enterprise




afety Stats

Total Person Hours (Sept 2015) 86,641
Total PSI Counts to Date 2,395
Person Hours/PSI 36.2
TRIR/LTFR 3.9
Notes:

PSI- Pre-Job Safety Instruction
TRIR- Total Recordable Incident Rate
LTFR- Lost Time Frequency Rate
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King Street Center
201 South Jackson Street, Suite 701
Seattle, WA 98104-3855
206-477-4466
711 TTY Relay
your.kingcounty.gov/solidwaste
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